

Midas_V2 Checkpoint – v0.3.17 (Catalyst-RVOL)

****Date:**** 2025-09-16

****Tag:**** v0.3.17-catalyst-rvol

What Was Done (already in tag)

- ****config/scenarios.json**** cleaned → only A–E remain, backups removed, D set to SL=2.5.
- ****Docs/refresh_docs.py**** patched → always syncs DEV_GUIDE scenario tables from scenarios.json.
- ****Docs updated****: DEV_GUIDE.md, USER_GUIDE.md, SCRIPTS_INDEX.md all refreshed and committed.

This means the documentation and config are finally aligned with the live scenarios.

What Was **Not** Done Yet

- Catalyst workflow implementation is ****not complete yet****:
 - Top-N catalyst universes (A backbone, B filler).
 - Denylist filtering (e.g. Chinese ADRs, OTC tickers).
 - Writing `data/universe\_active.txt` after enrichment + denylist.
 - Opening RVOL gate (≥ 1.5 in first 10–15 minutes).
 - Validation runs for D, B, E across August and September.

Next Actions

1. Seed ****denylist**** (`data/denylist.txt`).
2. Run `scripts/enrich\_universe\_catalyst.py` for a test day, confirm Top-N + denylist.
3. Ensure `data/universe\_active.txt` is produced (add wrapper/helper if needed).
4. Enable RVOL gate filter.
5. Run scenarios D, B, E for August → summarize results.
6. Repeat for September.

Notes

- v0.3.17 tag name ("catalyst-rvol") reflects the milestone **goal**, but current commit is the ****setup stage****: clean scenarios + doc sync.
- Actual catalyst + RVOL logic is the next focus step.

Prepared as checkpoint summary for clarity when resuming work.