

Midas Project Roadmap – Deferred Features

Date: 2025-09-07
Version Context: v0.3.7-cleanup

Feature	Purpose	Status	Target Version
Hybrid Router (A+B)	Combine scenarios with precedence (e.g., E→D→B), 1 trade per scenario	Deferred until scenarios tuned	v0.3.9+
Rolling 3-Month WR Tracker	Track long-term consistency (smooth good/bad months)	Deferred milestone	v0.3.10+
Adaptive Sizing Risk	more on higher-expectancy trades, Kelly-lite approach	Planned, not started	v0.4.x
Broker Abstraction	Switch between Alpaca, Lightspeed, etc. via config	Planned, not started	v0.5.x